
GDAAC Notes for
MODIS Technical Team Meeting (3/l 8/99)

WEEKLYHIGHLIGHTS:
. New version of PGE02 received, metadata consistency problems encountered in integration.
. Bi-weekly meetings with MCST commenced, PGE02 stack size issue successfully resolved.

WEEKLYPLAN:
. Take delivery of updated PGEOl (V2.2) and PGE03 (V2.1)

W ORKINPROGRESSANDFUTURE:
. Need to match up ESDT and MCF at DAAC for successful integration of PGEs at DAAC and for successful insertion of MODIS data

products produced at MODAPS into ECS Dataserver
. Need to get LIB browse product specification and overall MODIS browse definition from SDST.
. ORES  for nominal production of MODIS Ll and distribution of MODIS and ASTER expedited data to commence 3122199

ECS-SYSTEM STATUS:~ELLOW
. Drop 4PY installation in TS2, TS 1 complete, installation in OPS in progress.

MAP1 / SDST TK SSIT STATUS: YELLOW
. Lien established for Error List. MODIS to provide error list for SDST Tk

PGE Name Delivered Integrated Chained TESS Ops Ready Launch Ready State Notes
PGEOl ~2.1 4/15/98 S/8/98 5/20/98 4/22/99 5/99 Expected Y Error List pending

PGE02 ~2.0 l/29/98 3118198 S/20/98 4/22/99 5199 Expected G

PGEO2 ~2.1.1  3/S/99 R SSIT suspended

PGE03 ~2.0 VI8198 4127198 S/20/98 4L.22199 s/99 Expected G


